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ESTIMATE RUN 06/09/2009

ESTIMATE SUMMARY 16:15:25

CONTID: C16006         ESTIMATE NO: 0001 PROG 2005

PCN: 16006-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 45/Red Creek Springs Rd. PERCENT TIME:

PROJECT NO: SHE 0451-009                  

SH 45/Red Creek Springs Rd.

NAME OF ROAD: 045A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 06/03/2009 DATE TIME STARTED 01/12/2009

26898 E. HWY 96 DATE LET 12/04/2008 DATE WORK BEGAN 05/11/2009

 DATE AWARDED 12/22/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/11/2009 DATE ACCEPTED

PUEBLO CO 81001     719-948-3343 DATE NOTICE TO PROCEED 01/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 523,690.38 PARTICIPATING $ $ 220,426.15

AWARD PROJECT AMT: 389,415.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,841.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.21

TIME ALLOW:

ORIG TIME ALLOW:

43 WORK DAYS

WORK DAYS30

42.09%

303,264.23

220,426.15

220,426.15

214,584.91

$

$

$

$

220,426.15

0.00

220,426.15

0.00

220,426.15

-5,841.24

0.00

214,584.91

0.00

AMOUNT DUE 214,584.91 214,584.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 214,584.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0
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PCN: 16006-BID    ESTIMATE RUN 06/09/2009

PROJECT: SHE 0451-009                  ESTIMATE NO: 0001 16:15:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 1.000 3,440.00

3,440.00000 1.000 3,440.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 1.000 1,600.00

1,600.00000 1.000 1,600.00

202-00000  
 

0015 *REMOVAL OF TREE 9.000 0.000

EACH 9.000 2,760.03

306.67000 9.000 2,760.03

202-00010  
 

0020 *REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

1,645.00000 0.000 0.00

202-00019  
 

0025 *REMOVAL OF PIPE 8.000 0.000

LF  0.000 0.00

115.63000 0.000 0.00

202-00035  
 

0030 *REMOVAL OF SIDEWALK 495.000 0.000

SY  495.000 6,682.50

13.50000 495.000 6,682.50

202-00200  
 

0035 *REMOVAL OF CURB AND GUTTER 775.000 0.000

LF  22.000 121.00

5.50000 22.000 121.00

202-00203  
 

0040 *REMOVAL OF CONCRETE PAVEMENT (DRIVEWAYS) 67.000 0.000

SY  57.000 1,281.93

22.49000 57.000 1,281.93

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 330.000 0.000

SY  2.500 51.88

20.75000 2.500 51.88

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 580.000 0.000

SY  0.000 0.00

6.90000 0.000 0.00

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 5,375.000 0.000

SF  860.000 1,505.00

1.75000 860.000 1,505.00

202-00250  
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PCN: 16006-BID    ESTIMATE RUN 06/09/2009

PROJECT: SHE 0451-009                  ESTIMATE NO: 0001 16:15:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GROUND SIGN 2.000 0.000

EACH 2.000 80.00

40.00000 2.000 80.00

202-00810  
 

0065 REMOVAL OF PULL BOX 4.000 0.000

EACH 3.000 150.00

50.00000 3.000 150.00

202-00827  
 

0070 REMOVAL OF TRAFFIC SIGNAL POLE 4.000 0.000

EACH 3.000 1,275.00

425.00000 3.000 1,275.00

202-00840  
 

0075 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

202-00848  
 

0080 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,108.000 0.000

CY  500.000 7,000.00

14.00000 500.000 7,000.00

203-00010  
 

0085 TOPSOIL 29.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

207-00205  
 

0090 EROSION LOG (8 INCH) 100.000 0.000

LF  0.000 0.00

4.80000 0.000 0.00

208-00007  
 

0095 STORM DRAIN INLET PROTECTION 6.000 0.000

EACH 6.000 660.00

110.00000 6.000 660.00

208-00050  
 

0100 RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-00750  
 

0105 RESET GROUND SIGN 4.000 0.000

EACH 1.000 100.00

100.00000 1.000 100.00

210-00810  
 

0110 ADJUST STRUCTURE (MONITORING WELL) 4.000 0.000

EACH 1.000 50.00

50.00000 1.000 50.00

210-04000  
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PCN: 16006-BID    ESTIMATE RUN 06/09/2009

PROJECT: SHE 0451-009                  ESTIMATE NO: 0001 16:15:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (CLASS 6) 515.000 0.000

TON 0.000 0.00

34.00000 0.000 0.00

304-06000  
 

0120 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 360.000 0.000

TON 1.000 88.25

88.25000 1.000 88.25

403-34841  
 

0125 *CONCRETE PAVEMENT (6 INCH) (DRIVEWAYS) 36.000 0.000

SY  0.000 0.00

46.45000 0.000 0.00

412-00600  
 

0130 DRILLED CAISSON (18 INCH) 8.000 0.000

LF  8.000 488.00

61.00000 8.000 488.00

503-00018  
 

0135 *DRILLED CAISSON (36 INCH) 57.000 0.000

LF  57.000 9,747.00

171.00000 57.000 9,747.00

503-00036  
 

0140 *DRILLED CAISSON (48 INCH) 21.000 0.000

LF  21.000 5,607.00

267.00000 21.000 5,607.00

503-00048  
 

0145 *CONCRETE CLASS B 30.000 0.000

CY  22.000 11,250.80

511.40000 22.000 11,250.80

601-01000  
 

0149 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
STORM INLET PIPE

0.000 0.000

LF  0.000 0.00

348.60000 0.000 0.00

603-01125  
 

0150 *15 INCH CORRUGATED STEEL PIPE 15.000 0.000

LF  0.000 0.00

282.67000 0.000 0.00

603-10150  
 

0155 *INLET TYPE R  L 10 (5 FOOT) (SPECIAL) 1.000 0.000

EACH 0.000 0.00

7,880.00000 0.000 0.00

604-19205  
 

0160 *CONCRETE SIDEWALK 385.000 0.000

SY  41.000 1,773.25

43.25000 41.000 1,773.25

608-00000  
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PCN: 16006-BID    ESTIMATE RUN 06/09/2009

PROJECT: SHE 0451-009                  ESTIMATE NO: 0001 16:15:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CONCRETE CURB RAMP 34.000 0.000

SY  25.000 2,052.50

82.10000 25.000 2,052.50

608-00010  
 

0170 *CURB AND GUTTER TYPE 2 (SECTION II-B) 731.000 0.000

LF  27.000 368.01

13.63000 27.000 368.01

609-21020  
 

0175 2 INCH ELECTRICAL CONDUIT (BORED) 555.000 0.000

LF  275.000 2,750.00

10.00000 275.000 2,750.00

613-00206  
 

0180 3 INCH ELECTRICAL CONDUIT (BORED) 690.000 0.000

LF  420.000 5,040.00

12.00000 420.000 5,040.00

613-00306  
 

0185 2 INCH ELECTRICAL CONDUIT (PLASTIC) 370.000 0.000

LF  370.000 3,293.00

8.90000 370.000 3,293.00

613-01200  
 

0190 3 INCH ELECTRICAL CONDUIT (PLASTIC) 392.000 0.000

LF  392.000 3,920.00

10.00000 392.000 3,920.00

613-01300  
 

0195 PULL BOX (24"X36"X18") 5.000 0.000

EACH 5.000 2,420.00

484.00000 5.000 2,420.00

613-07034  
 

0200 PULL BOX (36"X48"X18") 1.000 0.000

EACH 1.000 868.00

868.00000 1.000 868.00

613-07038  
 

0205 WIRING 1.000 0.000

L S 0.900 4,842.00

5,380.00000 0.900 4,842.00

613-10000  
 

0210 LIGHT STANDARD FOUNDATION 1.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

613-40010  
 

0215 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 3.000 1,230.00

410.00000 3.000 1,230.00

613-70400  
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PCN: 16006-BID    ESTIMATE RUN 06/09/2009

PROJECT: SHE 0451-009                  ESTIMATE NO: 0001 16:15:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 SIGN PANEL (CLASS I) 93.000 0.000

SF  0.000 0.00

23.10000 0.000 0.00

614-00011  
 

0225 SIGN PANEL (CLASS II) 8.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00012  
 

0230 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 4.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

614-01503  
 

0235 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 2.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

614-01583  
 

0240 TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 10.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

614-70337  
 

0241 TRAFFIC SIGNAL FACE (12-12-12) 7.000 0.000

EACH 7.000 5,110.00

730.00000 7.000 5,110.00

614-70336  
 

0245 TRAFFIC SIGNAL FACE (12-12-12-12)(INSTALL ONLY) 4.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

614-70450  
 

0246 TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 0.000

EACH 3.000 3,390.00

1,130.00000 3.000 3,390.00

614-70560  
 

0250 PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 8.000 0.000

EACH 0.000 0.00

79.00000 0.000 0.00

614-72861  
 

0251 PEDESTRIAN PUSH BUTTON 6.000 0.000

EACH 6.000 960.00

160.00000 6.000 960.00

614-72860  
 

0255 INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 4.000 0.000

EACH 0.000 0.00

880.00000 0.000 0.00

614-72896  
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PCN: 16006-BID    ESTIMATE RUN 06/09/2009

PROJECT: SHE 0451-009                  ESTIMATE NO: 0001 16:15:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0256 INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000

EACH 3.000 16,665.00

5,555.00000 3.000 16,665.00

614-72886  
 

0260 PEDESTRIAN SIGNAL FACE (16) (INSTALL ONLY) 8.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

614-75216  
 

0261 PEDESTRIAN SIGNAL FACE (16) 6.000 0.000

EACH 6.000 3,609.00

601.50000 6.000 3,609.00

614-70117  
 

0265 TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

2,890.00000 0.000 0.00

614-75848  
 

0266 TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 1.000 10,175.00

10,175.00000 1.000 10,175.00

614-72855  
 

0270 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 0.000

EACH 2.000 34,750.00

17,375.00000 2.000 34,750.00

614-81140  
 

0275 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 1.000 18,178.00

18,178.00000 1.000 18,178.00

614-81150  
 

0280 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000

EACH 0.000 0.00

22,378.00000 0.000 0.00

614-81160  
 

0285 TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 2.000 3,420.00

1,710.00000 2.000 3,420.00

614-84000  
 

0290 TELEMETRY (FIELD)(INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

614-86106  
 

0291 TELEMETRY (FIELD) 0.000 0.000

EACH 0.000 0.00

2,905.00000 0.000 0.00

614-86105  
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PCN: 16006-BID    ESTIMATE RUN 06/09/2009

PROJECT: SHE 0451-009                  ESTIMATE NO: 0001 16:15:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.800 4,880.00

6,100.00000 0.800 4,880.00

625-00000  
 

0300 *MOBILIZATION 1.000 0.000

L S 1.000 24,500.00

24,500.00000 1.000 24,500.00

626-00000  
 

0305 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 1,296.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-00003  
 

0310 *EPOXY PAVEMENT MARKING 18.000 0.000

GAL 0.000 0.00

100.00000 0.000 0.00

627-00005  
 

0315 *PAVEMENT MARKING PAINT (WATERBORNE) 21.000 0.000

GAL 16.000 800.00

50.00000 16.000 800.00

627-00011  
 

0320 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

156.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

627-30405  
 

0325 *FLAGGING 100.000 0.000

HOUR 17.500 367.50

21.00000 17.500 367.50

630-00000  
 

0330 *TRAFFIC CONTROL INSPECTION 16.000 0.000

DAY 8.000 480.00

60.00000 8.000 480.00

630-00007  
 

0335 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 16.000 6,400.00

400.00000 16.000 6,400.00

630-00012  
 

0340 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 0.000

EACH 3.500 175.00

50.00000 3.500 175.00

630-80335  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 74.000 0.000

EACH 37.000 740.00

20.00000 37.000 740.00

630-80341  
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PCN: 16006-BID    ESTIMATE RUN 06/09/2009

PROJECT: SHE 0451-009                  ESTIMATE NO: 0001 16:15:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 0.000

EACH 5.500 220.00

40.00000 5.500 220.00

630-80342  
 

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000

SF  32.000 384.00

12.00000 32.000 384.00

630-80344  
 

0360 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

630-80358  
 

0365 *DRUM CHANNELIZING DEVICE 93.000 0.000

EACH 46.500 1,627.50

35.00000 46.500 1,627.50

630-80360  
 

0370 GUARDRAIL TYPE 7 (TEMPORARY) 120.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

630-80376  
 

0375 *TRAFFIC CONE 80.000 0.000

EACH 40.000 200.00

5.00000 40.000 200.00

630-80380  
 

0380 F/A ANTICIPATED CMO 64,543.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0385 F/A MINOR CONTRACT REVISIONS 12,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0390 F/A PARTNERING 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0395 F/A FUEL COST ADJUSTMENT 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0400 F/A ASPHALT CEMENT COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
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PCN: 16006-BID    ESTIMATE RUN 06/09/2009

PROJECT: SHE 0451-009                  ESTIMATE NO: 0001 16:15:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 F/A OJT COLORADO TRAINING PROGRAM 150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0410 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0415 F/A ELECTRIC SERVICE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0420 F/A FIRE HYDRANT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70280  
 

0425 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $220,126.15 220,126.15CURRENT AMT 523,390.38 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0430 SANITARY FACILITY 1.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

620-00020  
 

CAT 0400 $300.00 300.00CURRENT AMT 300.00 $$

PROJECT TOTAL 220,426.15 $ 220,426.15CURRENT AMT 523,690.38 $$


